

Implementation Plans

Generated by `/improve quick` on 2026-06-28. Execute in the order below unless dependencies say otherwise. Each executor: read the plan fully before starting, honor its STOP conditions, and update your row when done.

Base commit: `94369a2`

Execution order & status

Plan	Title	Priority	Effort	Depends on	Status
001	Corrigir testes de UI (Streamlit AppTest)	P1	M	—	TODO
002	Remover módulo Redis e dependência morta	P1	S	—	TODO
003	Limpeza de artefatos mortos na raiz	P2	S	—	TODO
004	Containerizar SQL Server para testes de integração	P2	M	—	TODO

Dependency notes

- Nenhum plano depende de outro — todos podem ser executados em paralelo.

Findings considered and rejected

- Hierarquia de exceções** `errors.py` : enxugável, mas o uso real no UI (`isinstance` checks) justifica as subclasses tipadas. Mantido.
- Docstrings Doxygen verbosas**: estilo do projeto documentado em `/memories/repo/comentarios-doxygen.md` . Convenção da equipe, não over-engineering.